2" Project and Construction Mgmt Team
1713 Tulare St.
77‘4/—7-_ Fresno, CA 93721

PR 71

Construction Package No. 2-3
TRANSMITTAL
NO: CP02-00624

TO: Dragados/Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DATE: 05/05/2016

ATTN: Lloyd Neal

REF: Change Order No. 00011, fully executed -

WE ARE SENDING: SUBMITTED FOR: ACTION TAKEN:
| [Shop Drawings | |Approval |___|Approved as Submitted
| |Letter | ¥ |Your Use | __|Approved as Noted
|___|Prints | |As Requested | |Returned After Loan
| /_|Change Order | __|Review and Comment | __|Resubmit
| __|Plans | |Submit
| ___[Samples SENT VIA: | |Returned
' |Specifications | 4 |Attached | __|Returned for Corrections
Other: Separate Cover Via: CMS Due Date:
NG"  COPES DATE  ITEM  NUMBER o DESCRIPTION STATUS
1 1 05/05/2016 Change Order No. 00011, fully executed NEW
REMARKS:

Okerstrom at (559) 558-5226.

See the attached Change Order No. 00011, fully executed, for your use. If you have any questions, please contact Chris

CC: C. Okerstrom, T. Moschetti

F_LOT 02C

1of1

CHSRA o CP2-3
DOCUMENT C L
HECEWED!%NIE]g

MAY 05 2016

Signed: Page London
For: Chris Okerstrom
Deputy Project Manager




23 CALIFORNIA CHANGE ORDER (CO)

CO No.: 00011
High-Speed Rail Authority
TITLE: Start Bridge Construction DATE: 04/12/2016
>ROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Lioyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

W Time

Rayment Unit Adj:
Sltem i Description S Quantityl B Units Rrice i NetAmounti(Days)
Assemble a focused team to: review the Contract ; LS $327,000.00 $327,000.00
Baseline Schedule, design processes, permitting
processes, and ROW avallability; attend briefings;
provide analysis; prepare a cost eslimate and
schedule analysis of the potential benefits and
risks assoclated with starting bridge construction
earlier than anticipated in the DFJV RFP schedule.
Present the findings and recommendations to

HSR staff,
Total: $327,000.00 0
ATTACHMENTS:
Initials Acknowledging Page 10of 2
Contractor California High Speed Rail Authority
Acceptance by Submitted by Recommended by Approved by
P27

4



%}‘ CALIFORNIA CHANGE ORDER (CO) CO No.: 00011

High-Speed Rail Authority
TITLE: Start Bridge Construction - Ph 1 DATE: 04/12/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Drew Erickson
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

Time

Payment Unit Adj.
PCO Item Description : Quantity Units Price Net Amount (Days)

Assemble a focused team to: review the Contract 1.0 LS $327,000.00 $327,000.00 0
Baseline Schedule, design processes, permitting

processes, and ROW availability; attend briefings;

provide analysis; prepare a cost estimate and

schedule analysis of the potential benefits and

risks associated with starting bridge construction

earlier than anticipated in the DFJV RFP schedule.

Present the findings and recommendations to

HSR staff.

Total: $327,000.00 0
ATTACHMENTS:

Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority
Acceptance by Submitted by Recommended by Approved by




